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SCHOOL BELL ROAD CONSTRUCTION PHASING

SCALE: 1" = 150’

PHASE 4
(5 MONTHS)

PHASE 1 - OFF-ALIGNMENT CONSTRUCTION (269 DAYS)

- COMPLETE PORTIONS OF CONSTRUCTION AWAY FROM EXISTING ROADWAY
- NO ROAD CLOSURES REQUIRED

CHRISTIANA \
MEADOWS

PHASE 2 - EAST END RECONSTRUCTION (125 DAYS)
- COMPLETE ROADWAY CONSTRUCTION FROM JAMESTOWNE /WHETHERSFIELD TO ROUTE 40

- THROUGH TRAFFIC ALONG SCHOOL BELL ROAD WILL BE PROHIBITED ALONG THIS SEGMENT
DURING PHASE 3

- LOCAL /EMERGENCY ACCESS WILL REMAIN FOR RESIDENTS ALONG SCHOOL BELL ROAD IN THIS AREA

PHASE 3 - ROUTE 40 /SCHOOL BELL ROAD INTERSECTION (24 DAYS)

- COMPLETE ROADWAY CONSTRUCTION AND SIGNAL MODIFICATIONS AT THE
INTERSECTION OF ROUTE 40 AND SCHOOL BELL ROAD

- SCHOOL BELL ROAD ACCESS TO AND FROM ROUTE 40 WILL BE CLOSED DURING THIS PHASE

- ALTHOUGH THERE WILL BE INTERMITTENT LANE CLOSURES, ROUTE 40 WILL REMAIN OPEN
TO THROUGH TRAFFIC DURING CONSTRUCTION

PHASE 4 - WEST END RECONSTRUCTION (132 DAYS)

WHETHERSFIELD - COMPLETE ROADWAY CONSTRUCTION FROM SR 1TO JAMESTOWNE /WHETHERSFIELD

— THROUGH TRAFFIC ALONG SCHOOL BELL ROAD WILL BE PROHIBITED ALONG THIS SEGMENT
DURING PHASE 2

- LOCAL /EMERGENCY ACCESS WILL REMAIN FOR RESIDENTS ALONG SCHOOL BELL ROAD IN THIS AREA
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